RIVER MILE 10.9 REMOVAL ACTION
CAPPING OPERATIONS WEEKLY STATUS REPORT

Summary of capping operations through week ending April 27, 2014

As of April 27, 100% of the dredged and capped area has been protected with a fabric and stone armoring layer.
Application of a habitat layer over the armor stone is expected to be completed by mid-May, 2014. The attached
figure shows the section of RM 10.9 where the fabric and stone has been placed to date.

All capping operations were conducted within acceptoable water quality monitoring limits. Monitoring buoys #1
and #4 experienced calibration problems on 4/24/14 that were corrected by 4/25/14.

Capping Progress to Date Shown in Blue
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Water Quality Monitoring Locations

FOIA_07123_0002055_0003



